
OOGGAA  PPRROOJJEECCTT  SSTTAATTUUSS  WWIINNDDOOWW  CCOOLLUUMMNN  DDEEFFIINNIITTIIOONNSS  
PROJECT STATUS 

WINDOW 
COLUMN NAME 

DEFINITION COMMENTS/DETAILS 

Project Project Number  
Project Name  Project Name  For now, the Project Name will be the same as the Project Number 
Ovr Bgt Over Budget  Displays an asterisk (*) if the ITD actual burdened cost is greater than 110% of 

the ITD burdened cost budget amount. If it’s not over budget, column is blank. 
ITD – Cst Bgt Inception-to-Date Project Burdened 

Cost Budget  
This is the current budget, which is not necessarily the same as the original 
budget if budget adjustments have been made since the start of the project. 

ITD – Act Cost Inception-to-Date Actual Burdened 
Cost 

This includes direct & indirect expenses. 

Commit Amt Commitment Amount  Period-to-date commitment burdened cost.  Encumbrances, such as Requisitions 
& Purchase Orders.  Payroll encumbrances will not be available for a few 
months. 

PTD – Cst Bgt Period-to-Date Project Budget  Budget for the project for that period.  Because we do not budget month-to-
month, this column will always = $0.00 

PTD – Act Cost Period to Date Actual Burdened Cost  This includes direct & indirect expenses for the month. 
ITD – Act Hrs  Inception-to-Date Labor Hours Worked Number of hours since the start of the project worked by employees on the 

project. 
Tot – Orig Cst Bgt Total Original Burdened Cost Budget Amount of the original project budget. 
Tot  - Orig Bgt 
Hours  

Total Original Labor Hours Budget Amount originally budgeted for labor hours. 

Est to Cmplt Estimate to Complete (Available 
Balance) 

Total current budget burdened cost – (ITD actual burdened cost + PTD 
commitment burdened cost) 

ADDITIONAL FIELDS THAT CAN BE ADDED TO YOUR WINDOW VIEW/FOLDER IF YOU SELECT “FOLDER” AND “SHOW FIELD…” FROM YOUR TOOLBAR 
Fin % Cmplt Financial Percentage Complete ITD actual burdened cost / total current budget burdened cost X 100 
Hrs % Cmplt Hours Percentage Complete ITD actual labor hours / total current budget labor hours X 100 
ITD – Bgt Hrs  Inception-to-Date Current Labor Hours 

Budget Amount 
 

PTD – Act Hrs  Period-to-Date Actual Labor Hours  
PTD – Bgt Hrs  Period-to-Date Current Labor Hours 

Budget Amount 
 

Tot – Bgt Hrs  Total Current Labor Hours Budget   
Tot – Cst Bgt Total Current Burdened Cost Budget 

Amount 
 

Tot Cst - ITD Inception-to-Date Total Costs ITD actual burdened cost + PTD commitment cost 
ITD = “Inception-to-Date” (start of the project to present) 
PTD = “Period-to-Date” (beginning of period/month to present) 


